Turner

Turner Construction Company
2001 M. Lamar, Suite 100
Dallas, TX 75202

Phone: (214) 721-8400

Fax: (214) 721-8493

411311

Mr. Bill Burke
Collin County
4600 Community Awve.
McKinney, TX 75071

RE: Collin County Courthouse Addition
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #039 R2 — PR #04 — RF) #095 — Light Fixture Credit.

Dear Mr. Burke:
We have finalized the required quotations for PCO #039 R2- RFI #095 — Light Fixture Credit.

We have reviewed the scope of work and have verified that all extra work items are in compliance with
our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this
request is a deduct of Fifty Six Thousand One Hundred Fifty Three dollars ($56,153).

If you have any questions regarding this Change Order Request, please call me at your earliest
convenience.

Flease review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order.

Best Regards,
John Leos
Approved by:
Collin County Date
EEAL T
PGAL Date
ce: Erad Harris & Sara Hoglund- Callin County

Brian Nicodemus- PGAL
Mait Mail, Suhel Rahman, & Ronnie Holcomb- TCCo

Buniding the Fiture



4132011

Turner

PCO No.: 039 R2

PCO Title: RFI #095 - Light Fixture Credit.
Project: Collin County Courthouse Addition

Project Mo.: R0508003.00

Subcontractor Subcontractor  Subcontractor

Type Company Description Base Price WiC & GL Total Price
A B C=A+B
Subcontractor  Freeman Sales Delete (45) Type ‘BB’ Fixtures & Replace with (50) Type ‘N’ Fixtures. (54,300) (1.553}r (56,153)
Subtotal (54,300) (1,853) (56,153)
10% OHEP

Total Cost §  (56,153)
Notes:



